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Task Order Number 0061 1 

Task Order Title RI/FS, Cherokee County Site - OU8 Railroads J 

Task Order Type (Ceiling or FP) Ceiling | 

Period of Performance February 6, 2013, through March 31, 2016 | 

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at 
the Cherokee County Site - Operable Unit (OU) 8 Railroads. This Report summarizes work 
performed during the reporting period as well as financial information relative to Contractor 
compliance with the negotiated schedule and budget detailed in the Revision 1 Task Order 
Proposal submitted to EPA Region 7 by HydroGeoLogic, Inc. (HGL) on January 23, 2013, in 
response to the Task Order Statement of Work (SOW) issued by the EPA Contracting Officer. 
The Task Order Project Officer (TOPO) for this Task Order is Elizabeth Hagenmaier. Activity 
on this task order is summarized in Sections 1 through 5 and augmented by summary Reports 
A through G attached. This report discusses the activities conducted under this task order for 
the reporting period that coincides with the calendar month. The HGL accounting period for 
this time frame is January 30 through February 26, 2016. Therefore, costs associated with 
some activities accomplished during the calendar month, but outside the accounting period, 
may appear in next month's invoice. Some activities for the period of performance are 
retained in the monthly report to provide background information; new information for the 
reporting period is provided in italic type to distinguish it from historical information. 
Modification 0005, received on October 19, changed the alternate TOPO from Todd Campbell 
to Cody McLarty. 

1. ACTIVITY FOR THE REPORTING PERIOD 

TASK 1 - PROJECT PLANNING AND SUPPORT (PP) 

Subtask 1.1 Scoping Meeting 
The scoping meeting was held at EPA on October 18, 2012. Efforts for the scoping meeting 
were conducted as part of the contract requirements. A scoping meeting was held at EPA on 
July 15, 2013, to discuss the Amendment 1 statement of work for completion of a focused 
feasibility study (FS). 

Subtask 1.2 Conduct a Site Visit 
The site visit was conducted March 7 and 8, 2013. A trip report for the site visit was 
submitted April 16, 2013. 

Subtask 1.3 Develop and Submit a Task Order Proposal (Work Plan) 
The initial Task Order Proposal was submitted on November 1, 2012, as part of the contract 
requirements. The Amendment 1 SOW to include the FS component was received from EPA 
on July 2, 2013. The Amendment 1 Task Order Proposal was prepared and submitted to EPA 
on August 7, 2013. 
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Subtask 1.4 Negotiations and Task Order Proposal Revision 
The original Task Order Proposal was negotiated with EPA on January 17, 2013. Based on 
discussions held during this meeting, the initial Task Order Proposal was revised. The revised 
Task Order Proposal was submitted on January 23, 2013, and EPA subsequently awarded the 
task order on February 6. These efforts were conducted as part of the contract requirements. 
HGL participated in a negotiation session with EPA for the Amendment 1 Task Order 
Proposal on August 22, 2013. Based on discussions held during this meeting, the initial 
Amendment 1 Task Order Proposal was revised. The revised proposal was submitted on 
August 29, 2013. 

Subtask 1.5 Conflict of Interest (COI) Disclosure 
The signed COI Disclosure form was submitted to EPA on November 1, 2012, with the 
original Task Order Proposal as Attachment A. 

Subtask 1.6 Health and Safety Plan 
The HSP was completed and submitted to EPA on March 15. EPA reviewed the HSP with no 
comments. The HSP was finalized and submitted on June 3. 

Subtask 1.7 Field Sampling Plan 
The draft FSP was completed and submitted to EPA on March 15. EPA reviewed the FSP 
with no comments and HGL was approved to finalize the document. The completed signature 
page approving the FSP without comments was received from EPA May 13, though EPA was 
in the process of revising the Generic QAPP template and requested that HGL retain the FSP 
until the template was completed. The updated version of the Generic QAPP template was 
received from EPA on May 28. The final version of the SAP was submitted on June 3. 

Subtask 1.8 Quality Assurance Project Plan (Revised) 
The QAPP has been submitted as an appendix of the FSP. The draft QAPP was completed 
and submitted with the FSP on March 15. The completed signature page approving the QAPP 
without comments was received from EPA May 13, though EPA was in the process of 
revising the Generic QAPP template and requested that HGL retain the QAPP until the 
template was completed. The updated version of the Generic QAPP template was received 
from EPA on May 28. The final version of the SAP was submitted in June 2013. 
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Subtask 1.9 Project Management 

Subtask 1.9.1 Project Management 
The following project management activities were conducted this period: 

• The HGL TOM and EPA TOPO communicated via telephone and email regarding 
project issues and schedule. 

• The monthly report and invoice for the previous period were prepared. 

Subtask 1.9.2Meetings 
No meetings were held during this reporting period. 

Subtask 1.9.3 Subcontractor Procurement and Management 
HGL procured a subcontract in April 2013 with Robison Construction to perform the 
excavation work required for the soil sampling. 

Subtask 1.10 Evaluate Existing Information 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.11 Conceptual Site Model 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.12 Identify Response Scenarios 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.13 Applicable of Relevant and Appropriate Requirement (ARARs) 
Identification Letter Memorandum 

No activities were conducted under this subtask during this reporting period. 

Subtask 1.14 Accommodate External Audit or Review 
Efforts for this activity will be conducted as part of the contract requirements; therefore, no 
costs have been allocated for this subtask. 

TASK 2 - COMMUNITY RELATIONS (CR) - NOT ASSIGNED 

TASK 3 - FIELD INVESTIGATION/DATA AQUISITION (FI) 

Subtask 3.1 Field Sampling Plan 
Efforts for this activity were completed under Subtask 1.7 
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Subtask 3.1.1 Develop Soil Sampling Plan 
This subtask has been completed. 

Subtask 3.1.2Obtain Property Access 
BNSF provided the final signed access agreement on November 19, 2013. 

Subtask 3.2 Field Mobilization/Demobilization 
No activities were conducted under this task during this reporting period. 

Subtask 3.3 Environmental Sampling 
Costs for this subtask are allocated under Subtask 3.3.1. 

Subtask 3.3.1 Soil Sampling 
The final soil sampling and XRF screening was completed in December 2013. 

Subtask 3.4 Disposal of Investigation-Derived Waste 
No activities were conducted under this subtask during this reporting period. 

TASK 4 - SAMPLE ANALYSES (SN) 

No activities were conducted under this task during this reporting period. 

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN) 

Subtask 5.1 Sample Collection, Preparation, and Shipping 
No activities were conducted under this task during this reporting period. 

Subtask 5.2 EPA Region 7 Laboratory Sample Delivery 
No activities were conducted under this task during this reporting period. 

Subtask 5.3 Sample Management 
Costs for this subtask are allocated under Subtask 5.1. 

Subtask 5.4 Data Review 
No activities were conducted under this subtask during this reporting period. 
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TASK 6 - DATA EVALUATION (DE) 

Subtask 6.1 Data Usability Evaluation 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.2 Data Reduction and Tabulation 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.3 Data Evaluation Report 
No activities were conducted under this subtask during this reporting period. 

TASK 7 - ASSESSMENT OF RISKS (RA) - NOT ASSIGNED 

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED 

TASK 9 - REMEDIAL INVESTIGATION REPORT (RR) 

Subtask 9.1 Remedial Investigation Report 

Subtask 9.1.1 Draft Remedial Investigation Report 
The Draft RI Report was completed and submitted to EPA on September 4 for review. The 
Final RI will be completed when comments are received from EPA. 

Subtask 9.1.2 Final Remedial Investigation Report 
Comments were received from EPA on February 10, 2016. Updates to the Final RI have been 
made and the document is in review. The revised Final RI Report will be submitted in March. 

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS) - NOT ASSIGNED 

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) - NOT ASSIGNED 

TASK 12 - FS REPORT (FS) 

No activities were conducted under this task during this reporting period. 

TASK 13 - POST RI SUPPORT (PR) 

Subtask 13.1 Attend Public Meeting 
No activities were conducted under this subtask during this reporting period. 
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Subtask 13.2 Prepare Presentation Materials 
No activities were conducted under this subtask during this reporting period. 

Subtask 13.3 Assist with Proposed Plan and ROD 
No activities were conducted under this subtask during this reporting period. 

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED 

TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED 

TASK 16 - TASK ORDER CLOSE OUT (CO) 

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.2 Return Documents to EPA 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.3 Task Order Completion Report 
No activities were conducted under this subtask during this reporting period. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 
None to report this period. 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None to report this period. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None to report this period. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
Routine project management and reporting will be conducted. Work on the Remedial 
Alternative Evaluation Memo will commence after the Final RI has been submitted to EPA 
(expected in the March reporting period). 

Report A: Task Order Summary 
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours 
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and dollars, estimate to complete, and any open payment suspensions on the Task Order. 

Report B: Cumulative Labor Report for Task Order 
This report provides the cumulative expenditures by labor category for hours and dollars for 
the entire Task Order. 

Report C: Task Level Summary 
This report provides a summary of the expenditures for each task within the statement of 
work, including labor, subcontracts, travel, and other ODCs. 

Report D; Current Labor Report 
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task. 

Report E: Subcontract Report 
This report provides information on activities and costs of any subcontract efforts under the 
Task Order for each task. 

Report F: ODC Report 
This report provides information on ODCs incurred other than subcontract or travel under the 
Task Order for each task. 

Report G: Travel Report 
This report provides information on travel directly related to the Task Order by task. 
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